Action Item Log

Gulfco Superfund Site Weekly Project Status Meeting
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1 [Public comment period for tank removal Miller, Hoey 1/1 0/2011 to 2/8/2011 Progressing as scheduled
2 |Have conference call with PRPs regarding expedited schedule. Miller, Nann 1/21/2011 Completed 1/21/11
3 {Resolve conflict with contractors regarding closure criteria for EE/CA. Miller, Nann 1/24/2011 conflict resolved
Field work began on
4 |Complete tank removal field work. Miller 112712011 11/15/2010 and is
progressing as scheduled.
Miller, Nann,
5 |Approval of current work schedule Shade, 1/25/2011 Approval Pending.
Bhattacharya,
Roddy

Write memo regarding toxicity testing sediment analysis for EE/CA that

Nann

Mlller Roddy,

6 differentiates EPA’'s view from the contractor's view. Roady 1127/2011 Completed 1/13/11.
7 |Complete review of Remedial AIternatives Memo. Miller, TCEQ 1/28/2011 Review is in progress.

8 |Draft RI Report including documentation regarding cover over debris Bhattacharya, [2/7/2011 PRPs are preparing draft.
TCEQ

9 |Draft BERA Report 1Mcl;|§<r) rodd 2/7/2011 PRPs are preparing draft.

10 |Complete tank removal responsiveness summary. Miller, Nann 2/15/2011 Summary pending.

11 |Draft tank removal report submitted by PRPs Miller, TCEQ  |2/28/2011 Report pending.
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